COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/21/2004

ESTIMATE SUMMARY 14:32:32
CONTID: C12022 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 12022-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 97.0 DAYS TIME ALLOW: 120 WORK DAYS
US 285: MORRISON RD TO KIPLING PERCENT TIME: 80.83 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 2854-072
US 285: MORRISON RD TO KIPLING
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/21/2004 DATE TIME STARTED 05/17/2004
1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN 05/17/2004
DATE AWARDED 04/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,042,623.37 PARTICIPATING $ 2,426,949.83 S 873,080.05
AWARD PROJECT AMT: $  2,529,827.73 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.77% TOTAL EARNINGS 2,426,949.83 873,080.05
FUNDS AVAILABLE: $ 615,673.54 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,426,949.83 873,080.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,200.35 -226.65
SECURITIES ENCUMBERED 2,200.35 226.65
NET EARNINGS 2,426,949.83 873,080.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,426,949.83 873,080.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 873,080.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0010 202-00035 *REMOVAL OF PIPE 24.000 24.000
LF 0.000 0.00
13.10000 24.000 314.40
0015 202-00037 *REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
180.00000 1.000 180.00
0020 202-00090 *REMOVAL OF DELINEATOR 300.000 0.000
EACH 0.000 0.00
1.55000 0.000 0.00
0025 202-00220 REMOVAL OF ASPHALT MAT 346.000 346.000
SY 0.000 0.00
10.00000 346.000 3,460.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 193,435.000 193,435.000
sy 0.000 0.00
0.64000 193,435.000 123,798.40
0032 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) 3" DEPTH/ MCR # 05 0.000 0.000
SY 0.000 0.00
0.81000 0.000 0.00
0033 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) 3" DEPHT/ MCR # 07 47,593.000 47,593.000
REPLACED MCR #06
sy 0.000 0.00
1.45000 47,593.000 69,009.85
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
0.80000 0.000 0.00
0040 202-00810 *REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00
0045 202-00821 *REMOVAL OF SIGN PANEL 14.000 10.000
EACH 0.000 0.00

31.75000 10.000 317.50
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,028.000 1,686.000
LF 0.000 0.00
2.15000 1,686.000 3,624.90
0055 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 327.500 327.500
LF 0.000 0.00
20.00000 327.500 6,550.00
0060 202-01300 *REMOVAL OF END ANCHORAGE 27.000 23.000
EACH 0.000 0.00
104.25000 23.000 2,397.75
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57.200 57.200
cy 0.000 0.00
10.05000 57.200 574.86
0070 203-01500 BLADING 100.000 58.000
HOUR 26.500 1,722.50
65.00000 84.500 5,492.50
0075 203-01597 POTHOLING 10.000 7.000
HOUR 0.000 0.00
115.00000 7.000 805.00
0080 206-00000 *STRUCTURE EXCAVATION 169.400 169.400
cy 0.000 0.00
3.45000 169.400 584.43
0085 206-00200 *STRUCTURE BACKFILL (CLASS 2) 80.800 80.800
cy 0.000 0.00
6.85000 80.800 553.48
0090 206-01000 *BED COURSE MATERIAL 9.000 9.000
cy 0.000 0.00
31.05000 9.000 279.45
0095 207-00205 TOPSOIL 1,286.000 200.000
cy 0.000 0.00
30.10000 200.000 6,020.00
0100 208-00011 *EROSION BALES (WEED FREE) 82.000 32.000
EACH 0.000 0.00
9.00000 32.000 288.00
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0110 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
32.40000 0.000 0.00
0115 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.000 0.00
700.00000 0.500 350.00
0120 210-01130 *RESET GUARDRAIL TYPE 3 8,563.500 8,563.500
LF 0.000 0.00
4.00000 8,563.500 34,254.00
0125 210-04020 *MODIFY INLET 4.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 9.000 0.000
ACRE 0.000 0.00
280.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 9.000 0.000
ACRE 0.000 0.00
325.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 2,700.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
sy 0.000 0.00
1.25000 0.000 0.00
0150 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 550.000 125.610
TON 228.290 15,980.30
70.00000 353.900 24,773.00
0155 403-00800 *EMERGENCY POTHOLE REPAIR 77.520 77.520
TON 0.000 0.00
125.00000 77.520 9,690.00
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 403-09126 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 25,300.000 4,268.770
TON 17,882.320  732,281.00
40.95000 22,151.090 907,087.14
0162 403-33851 HBP (GR S) (100) (PG 64-28) RAMP TRANSITIONS 66.690 0.000
TON 66.690 3,053.07
45.78000 66.690 3,053.07
0165 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 25,355.700 25,355.700
TON 0.000 0.00
32.00000 25,355.700 811,382.40
0170 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,152.000 10,320.000
GAL 5,201.180 4,525.03
0.87000 15,521.180 13,503.43
0175 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 150.000 150.000
LF 0.000 0.00
30.10000 150.000 4,515.00
0180 603-10240 *24 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
62.00000 24.000 1,488.00
0185 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0190 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0195 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,468.500 1,431.000
LF 0.000 0.00
14.50000 1,431.000 20,749.50
0205 606-00700 *GUARDRAIL TYPE 7 (PRECAST) 0.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 606-00900 *GUARDRAIL (SPECIAL) 62.500 62.500
LF 0.000 0.00
140.00000 62.500 8,750.00
0215 606-01340 *END ANCHORAGE TYPE 3D 3.000 2.000
EACH 0.000 0.00
560.00000 2.000 1,120.00
0220 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
975.00000 6.000 5,850.00
0225 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
0230 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0235 606-02003 *END ANCHORAGE (NONFLARED) 15.000 13.000
EACH 0.000 0.00
1,550.00000 13.000 20,150.00
0240 606-02005 *END ANCHORAGE (FLARED) 6.000 5.000
EACH 0.000 0.00
1,200.00000 5.000 6,000.00
0245 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0250 609-60011 *CURB TYPE 6 (SECTION M) 7,905.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0255 612-00001 *DELINEATOR (TYPE I) 215.000 0.000
EACH 0.000 0.00
14.25000 0.000 0.00
0260 612-00002 *DELINEATOR (TYPE IT) 90.000 0.000
EACH 0.000 0.00

16.25000 0.000 0.00
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 612-00003  *DELINEATOR (TYPE III) 9.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0270 612-00022  *DELINEATOR (TYPE II) (BARRIER) 54.000 0.000
EACH 52.000 889.20
17.10000 52.000 889.20
0275 614-00011  *SIGN PANEL (CLASS I) 42.000 0.000
SF 0.000 0.00
13.25000 0.000 0.00
0280 614-00012  *SIGN PANEL (CLASS II) 40.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0285 614-00013  *SIGN PANEL (CLASS III) 1,209.000 1,209.000
SF 0.000 0.00
17.30000 1,209.000 20,915.70
0290 614-01582  *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 38.000 0.000
LF 0.000 0.00
24.75000 0.000 0.00
0295 614-80387  *RUMBLE STRIP (GRINDING) 45,900.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0300 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0305 625-00000  *CONSTRUCTION SURVEYING 1.000 0.500
Ls 0.400 1,800.00
4,500.00000 0.900 4,050.00
0306 625-00001  CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY) 13.000 13.000
CMO # 03
HOUR 0.000 0.00
110.00000 13.000 1,430.00
0310 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00

27,600.00000 1.000 27,600.00
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.650 650.00
1,000.00000 0.900 900.00
0320 627-00002 *THERMOPLASTIC PAVEMENT MARKING 32,389.000 0.000
SF 0.000 0.00
1.26000 0.000 0.00
0325 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,619.000 1,048.000
GAL 291.000 7,129.50
24.50000 1,339.000 32,805.50
0330 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11,075.000 959.000
SF 9,920.000 74,896.00
7.55000 10,879.000 82,136.45
0335 630-00000 *FLAGGING 1,854.000 1,354.000
HOUR 319.500 6,230.25
19.50000 1,673.500 32,633.25
0340 630-00007  *TRAFFIC CONTROL INSPECTION 61.000 47.000
DAY 14.000 420.00
30.00000 61.000 1,830.00
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 80.000
DAY 16.000 6,160.00
385.00000 96.000 36,960.00
0350 630-00015 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 50.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0352 630-00003 UNIFORMED TRAF CTRL UNIFORMED TRAFFIC CONTROL 0.000 0.000
02)
HOUR 0.000 0.00
60.00000 0.000 0.00
0353 630-00004 TRAF CTRL VEHICLE MCR# 06 TO REPLACE CMO# 02 0.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0354 630-00003 UNIFORMED TRAF CTRL 124.500 124.500
HOUR 0.000 0.00
42.00000 124.500 5,229.00
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PCN: 12022-BID ESTIMATE RUN 10/21/2004
PROJECT : NH 2854-072 ESTIMATE NO: 0006 14:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 630-00025 *TRAFFIC CONTROL VEHICLE 195.000 97.500
HOUR 78.000 858.00
11.00000 175.500 1,930.50
0360 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 1.600 48.00
30.00000 3.600 108.00
0365 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 49.000
EACH 45.500 3,867.50
85.00000 94.500 8,032.50
0370 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 3.000
EACH 5.100 535.50
105.00000 8.100 850.50
0375 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 48.000
SF 38.400 739.20
19.25000 86.400 1,663.20
0380 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 1,240.00
1,550.00000 1.800 2,790.00
0385 630-80359 *PORTABLE MESSAGE SIGN PANEL 160.000 116.000
DAY 31.000 2,945.00
95.00000 147.000 13,965.00
0390 630-80360 *DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 12.000 486.00
40.50000 27.000 1,093.50
0395 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 100.000
LF 80.000 1,600.00
20.00000 180.000 3,600.00
0400 630-80380 *TRAFFIC CONE 600.000 300.000
EACH 240.000 1,464.00
6.10000 540.000 3,294.00
0405 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
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CAT NO0200 ROADWAY

0410 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0415 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.400 1,200.00
3,000.00000 0.900 2,700.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 245,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 11,227.470
FA 0.000 0.00
1.00000 11,227.470 11,227.47
0430 700-70014 F/A INCENTIVE PAYMENT SMOOTHNESS 34,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0633 630-80001 FLASH BEACON (PORT) FLASHING BEACON (SOLAR) CMO # 04 4.000 2.000
EACH 1.600 2,360.00
1,475.00000 3.600 5,310.00

CAT 0200 CURRENT AMT $ 3,028,023.37 $ 873,080.05% 2,412,349.83
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0465 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
CAT 0400 CURRENT AMT $ 14,600.00 $ 0.00$ 14,600.00

PROJECT TOTAL CURRENT AMT § 3,042,623.37 $ 873,080.05 % 2,426,949.83



